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United States Environmental Protection Agency

Region V B L
POLLU‘TION REPORT ( EPA Region 5 Records Ctr. i
| |||||I|Il||l| il II| |
Date:  Friday, May 14, 2010 k 387327 y
From: Anita L. Boseman -
To: David Chung, US EPA HQ 4 Charles Gebien, US EPA RS
Jason El-Zein, US EPA R5 Carl Norman, US EPA RS
Bill Messenger, US EPA RS Richard Murawski, US EPA RS
Cheryl Mclntyre, US EPA RS Jeff Kelley, US EPA RS
Robert Paulson, US EPA R5 M. Chezik, U.S. DOI
Coast Guard, USCG Max Michael, IDEM
Harry Atkinson, IDEM
Subject: Time Critical Removal Action
State Plating
450 North 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070
POLREP No.: 26 Site #: B5SG
Reporting Period:  May 10-14,2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: =~ CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: INN000510359 Contract # EP-S5-08-04

RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On May 10, 2010, the removal of sludge from plating vats #6, #31 through #37 and pit #7
continued with the use of a 3,300 gallon Vacuum Tanker. All sludge removed by the Vacuum
Tanker was transferred into a 25 yd3 sludge box for later disposal. Approximately 3,000 gallons
were removed. Heritage Transport picked up the last 25 yd3 sludge box for offsite disposal. Metal
process piping and tanks that supported the former onsite water treatment system were cut into
sections for disposal. Ambient air inside the facility was monitored for the following parameters
with the use of 3 AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide (CO), Hydrogen
Cyanide (HCN), Hydrogen Sulfide (H2S), Volatile Organic Compounds (VOC) and Oxygen
(02). Also 3 DataRam were used via ERT's RAT to provide real time dust particulate

monitoring. All indoor work was performed in Level C.

On May 11, 2010, metal process piping and tanks continued to be cut into sections for

disposal. The removal of large debris from the facility floor began in Section K to prepare for
power washing the floor's surface. Wabash Refuse delivered two trash roll-off boxes for transport
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and disposal of trash. Real-time monitoring of the ambient air inside the facility was performed
with the use of 3 DataRam/RAT and 3 AreaRaes. All indoor work was performed in Level C.

On May 12, 2010, the process piping and tanks that supported the former water treatment system
continued to be processed for later disposal. The removal of large debris and sweeping continued
in Section K in preparation for power washing the floor's surface. Real-time monitoring of the
ambient air inside the facility was performed with the use of 3 DataRam/RAT and 3 AreaRaes. All
indoor work was performed in Level C.

On May 13, 2010, the process piping and tanks that supported the former water treatment system
continued to be processed for later disposal. Empty chemical containers were cut into section for
subsequent offsite disposal: The removal of large debris and built up hazardous waste
spillage/grime from the facility floor continued in Section K. Power washing operations began to
remove remaining grime and debris from the floor in Section K. Real-time monitoring of the
ambient air inside the facility was performed with the use of 3 DataRam/RAT and 3 AreaRaes. All
indoor work was performed in Level C.

On May 14, 2010, the empty chemical containers continued to be cut into sections for subsequent
offsite disposal. The large scale debris and spent equipment continued to be removed from
remaining portion of Section K floor and similar operations began in Section H. Power washing of
the floor surface continued in Section K. Real-time monitoring of the ambient air inside the
facility, was performed with the use of 3 DataRam/RAT and 3 AreaRaes. All indoor work was
performed in Level C.

Planned Removal Actions

- Continue removal of debris from facility floors.

- Continue power washing the facility floors

- Continue demolition of plating vats to render them unusable.

- Continued offsite transport and disposal of hazardous waste material.

Next Steps

- Continue real-time air monitoring of the ambient air inside the facility with the use of
DataRams/RAT and AreaRaes.
- Continue onsite security during non-working hours.

Key Issues
None.

Estimated Costs *

Total To
Budgeted Date Remaining |[% Remaining
Extramural Costs
[ERRS - Cleanup Contractor || $1,459,536.00( $1,360,820.28|  $98,715.72  6.76%)|
IRST/START | $225,000.00 $184,675.69| $225,000.00] 17.92%|

Intramural Costs
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||Tot;.| Site Costs || $1,684,536.00]| $1,545,496.00|| $139,040.00|| 8.25%)|

" * The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

"TOTAL TO DATE:
Bulk Liquids (Approximate)

24,544 gallons of Hazardous Waste L1qu1ds D008 (Lead) have been transported to Vickery, OH for
disposal.

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to
Vickery, OH for disposal.

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been
transported to Vickery, OH for disposal.

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulfuric Acid,
Hydrochloric Acid) have been transported to Vickery, OH for disposal.

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to
Vickery, OH for disposal.

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been
transported to Vickery, OH for disposal.

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, D010 (Chromic
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for
disposal.

80 cubic yards of Hazardous Waste, Liquid, Sludge, D007, D008, (Chromium, Lead) have been
transported to Indianapolis, IN for disposal.

2,600 gallons of Waste Corrosive Liquid, Basic, Inorganic, D002, D007 (Sodium Hydrox1de) have
been transported to Indianapolis, IN for disposal.

10,455 gallons of Hazardous Waste, Liquid, D007 (Chromium) have been transported to
Indianapolis, IN for disposal.

190 cubic yards of Hazardous Waste, Liquid, D007 (Chromium) have been transported to
Indianapolis, IN for disposal.

550 gallons of Hazardous Waste, Liquid, D008 (Barium, Lead) have been transported to Detroit,
MI for disposal.
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14,200 1bs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) ha\(e been transported to

Detroit, MI for disposal.

44,000 1bs of Hazardous Waste Solid, Debris, D007, D008, D018 (Chromium, Lead, Benzené)
have been transported to Detroit, MI for disposal.

5 cubic yards of Hazardous Waste, Solid, D007 (Chromium, Nickel) have been transported to

Detroit, MI for disposal.

| Waste Stream 4" Quantity “ Manifest # "

Disposal Facility

Hazardous Waste, Liquid,
D007, (Chromium)

25 cubic
yds

000325685WAS

Heritage Environmental Services,

' LLC, Indianapolis, IN

WWW.epaosc.org/stateplating
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